

Project Initialization and Planning Phase

Date	30 June 2026
Team ID	
Project Name	Credit Card Approval

1 Objective



To develop an intelligent system that predicts whether a credit card application will be Approved or Rejected using machine learning techniques, reducing manual effort and improving decision accuracy.

2 Scope



- Accept online credit card applications
- Validate and verify applicant information & documents
- Evaluate credit score and financial behavior
- Predict approval using ML model
- Provide reasons and suggestions for rejection
- Dashboard for admin and report generation

3 Team Roles & Responsibilities



Role	Responsibility
Team Lead	Project planning, coordination and overall supervision
Frontend Developer	Design and develop user interface
Backend Developer	Develop APIs, business logic and database integration
ML Engineer	Data preprocessing, model training and evaluation
Database Administrator	Database design, data storage and security
Tester	Test the system functionality and performance
UI/UX Designer	Create wireframes, UI/UX and user experience
DevOps Engineer	Deployment, hosting and system maintenance

4 Project Milestones



Milestone ID	Milestone Description	Target Date
M1	Requirement Analysis & Planning	25 June 2026
M2	System Design & Architecture	26 June 2026
M3	Database Design	28 June 2026
M4	Data Collection & Preprocessing	30 June 2026
M5	Model Training & Evaluation	01 July 2026
M6	System Development	02 July 2026
M7	Testing & Debugging	03 July 2026
M8	Deployment & Documentation	04 July 2026

5

Risk & Mitigation



Risk	Mitigation Strategy
Incomplete or incorrect applicant data	Implement strong validation and verification rules
Poor model accuracy	Use quality data, feature engineering and tune model
Delayed development	Follow proper planning and track tasks regularly
System security threats	Use secure coding practices, encryption and authentication
Integration issues	Perform early integration testing and code reviews

6

Project Schedule (Gantt Chart)



Task	Duration	June 2026		July 2026	
		W4	W5	W1	W2
Requirement Analysis & Planning	1 Week				
System Design & Architecture	1 Week				
Database Design	1 Week				
Data Collection & Preprocessing	2 Weeks				
Model Training & Evaluation	2 Weeks				
System Development	4 Weeks				
Testing & Debugging	2 Weeks				
Deployment & Documentation	1 Week				

7

Deliverables



Requirement
Specification
Document



System Design
Document



Trained ML
Model



Working Web
Application



Test Cases &
Test Report



User Manual



Deployment
Package



Final Project
Report

