
Initial Project Planning Template

Date	30 June 2026
Team ID	
Project Name	Smart Lender
Maximum Marks	5 Marks

Product backlog and sprint schedule for the Smart Lender project.

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Epic	USN	User Story / Task	Pts	Priority	Members	Start	End
Sprint-1	User Authentication	US N-1	As an applicant, I can register and log in securely to access the credit card approval system.	2	High	All Members	25-06-2026	25-06-2026
Sprint-1	User Authentication	US N-2	As an applicant, I receive an error message if I enter invalid login credential.	1	Medium	All Members	26-06-2026	26-06-2026
Sprint-1	Workspace Dashboard	US N-3	As an applicant, I can enter my personal, employment, income, and financial details.	2	High	All Members	27-06-2026	27-06-2026
Sprint-1	Workspace Dashboard	US N-4	As an applicant, I can upload ID proof, income proof, and address proof for verification.	2	High	All Members	28-06-2026	28-06-2026
Sprint-2	ML Prediction	US N-5	As an applicant, I can submit my application and instantly receive an approval prediction.	3	High	All Members	29-06-2026	29-06-2026
Sprint-2	ML Prediction	US N-6	As an applicant, I can view the prediction result along with the approval probability and eligibility status..	2	Medium	All Members	30-06-2026	30-06-2026
Sprint-2	Reporting	US N-7	As an applicant, I can receive suggestions to improve my eligibility if my application is rejected.	2	Medium	All Members	01-07-2026	02-07-2026

Sprint-3	Database Logging	US N-8	As a bank administrator, I can review applications, monitor approval statistics, and manage customer records	2	Low	All Members	03-07-2026	04-07-2026
----------	------------------	--------	--	---	-----	-------------	------------	------------

